Request for City Council Committee Action
From the Convention Center Expansion Project

Date February 24, 2003
To Ways and Means Budget Committee
Subject MCCX — Change order # 20.005

Recommendation - Approve change order No. 5 increasing Contract Number 15261 with
Grazzini Brothers & Company by $36,047.00 so that the new contract total is $373,301.00.

Prepared or Submitted by  Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez John Moir

Presentersin Committee —Bo Spurrier

Financial Impact (Check those that apply)
____Nofinancial impact (If checked, go directly to Background/Supporting Information)

__Action requires an appropriation increase to the Capital Budget
__Action requires an appropriation increase to the Operating Budget
___Action providesincreased revenue for appropriation increase
___Actionrequires use of contingency or reserves
_X__ Other financial impact (Explain):
Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting I nformation — In accordance with the project Change Management Procedures, |
am forwarding Change Order No. 5 for Grazzini Brothers & Company for your Committee's approval.
Funding for this additional work iswithin the MCCX project contingency funds.




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Tilework: Contract #20

City Contractor No. 00-015261

Change Order No. 20.005

CIN No. 01-232: PREMIUM TIME —GRANITE PAVERS & TILE WORK

Premium time for the project to compl ete east-side granite from 3/22/02 to 3/30/02.
ADD  $2,298.00

CIN No. 09-143: MITERED TILE CORNERS vs BULLNOSE CORNERS

Provide a mitered ceramic tile corner in lieu of the bullnosetile.
ADD  $14,500.00

CIN No. 09-244: EXTERIOR GRANITE BASE COLOR

Change the exterior granite base from “ Sunset Red” to “ Carnelian Red”.
ADD  $1,162.00

CIN No. 09-274: GRANITE PAVING GROUT BED

Complete additional mortar thickness at the exterior granite paving.
ADD  $14,983.00

CIN No. 09-301: CAULK EDGE OF TILE

Caulk edge of tile at door grillsin toilet roomsin lieu of tile grout.
ADD  $1,150.00

CIN No. 09-302: ADJUST QUARRY TILE at ART WALL

Adjust quarry tile at the Art Wall per AWA' s dated 3/21/02 and 3/28/02.
ADD  $580.00

CIN No. 09-324: PATCH DAMAGED CERAMICTILE

Patch damaged ceramic wall tile per AWA dated 7/1/02.

ADD  $1,374.00

This change order represents the Full and Final amount for this Contract.

TOTAL THIS CHANGE ORDER: $36,047.00




